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CIP Implementation

Objective
Put maximum Federal financial resources to 
work on high priority airport development 
to improve the national air transportation 
system, as quickly as possible



CIP Implementation

Impediments to achieving Objective
Grants based on estimates

Funds remain idle while design accomplished
Too much money in grant

Grant issued late in year
Funds remain idle after appropriation
Higher bids late in construction season
Potentially miss construction season



CIP Implementation

Characteristics of High Quality CIP
Reasonable – Not a wish list
Recognizes - AIP not unlimited source of 
funding
Proper use of Entitlement funding – On 
highest priority project
Discretionary Focus – On FAA priorities-
safety, security, system reliability, capacity



CIP Implementation

Characteristics of High Quality CIP
Considers all airport needs – 139 inspection, 
airline needs, other tenant needs, security, 
runways safety action team, etc.
Commitment – Sponsor committed to CIP 
and does not submit completely different list 
of project each year.



CIP Implementation

Characteristics of High Quality CIP
Clear form and format – Recommend use of 
5-year CIP form and Airport CIP data sheet 
for each project.
Embrace Overall Development Objective-list 
component on data sheet not on CIP form



Overall Development Objective (ODO)
All components required for the development to 
provide the justified project utility
Multi-Phased or Single Project/Grant
Extend Runway (Components / Not Grants)

Environmental Assessment
Acquire Land / Relocation
Extend Runway
Extend Parallel Taxiway
Construct Hold Apron



CIP Implementation

Characteristics of High Quality CIP
Coordination with FAA – discuss with 
Program Manager (Jan.-March) and submit 
to ADO by March 15th.



Project 
Implementation

CIP Commitment
Allows sponsor to take necessary action on future 
projects.

Improvements available sooner
Faster conversion of AIP funds to airport 
improvements

Quicker grant closeout
Recover funds and reuse



Project 
Implementation

CIP Project schedule
Year 1 Activities
Year 2 Activities
Year 3 Activities



CIP Year 1 Activities

FY-2006 Projects
Complete Design 

Additive/Deductive Alternates 
Update Costs based on 90% Design
Develop/Coordinate Safety Plan
Finalize

ALP Update, Environmental Approval, Constr. Airspace
Airspace Coordination, Approach Procedures
DBE Goal

Coordinate, Coordinate, Coordinate
Air Traffic, ANI, Airways Facilities, Civil Rights Office

Request/Receive Tentative Allocation



CIP Year 2 Activities

FY-2007 Projects
Refine 

Scope
Cost Estimate

Initiate
ALP Update
Reimbursable Agreement
Approach Procedures
Consultant Selection / Design
Environmental Determination
LOI
BCA



CIP Year 3 Activities

FY-2008 Projects
Identify Funding (AIP/PFC/Other)
Identify Scope/Potential Phasing
Planning Cost Estimate
ALP Update Required? Y/N
Estimated Environmental Action?  CE/EA/EIS
Approach Procedure Impact? Y/N
NAVAID Effect?
Reimbursable Agreement Appropriate?
Letter of Intent?
Benefit Cost Analysis ?



Grant Year Activities

FY-2005 Projects
Advertise
Open Bids
Accept Grant
Award Contract
NTP
Construct



Resources

Capital Improvement Plan Template
Planning Schedule Template
Project Data Sheet Template
www.faa.gov/arp/asw
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